Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (N|ckel)

Highway Project Delivery Summa 03-05 - 07-0 -
g y J Y ry . . 1/04 1/05 1/06 1/07 1/08 1/09 110 111 112 113
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) : : : ; : ; : : :
SR 31, Metaline Falls to Int'l Border (No Change)
PIN: 603199A 03-05 0507  07-09 091 1113 Total ; : § E
Baseline Budget * 2400 13500 0 0 0 15,900 ! ’ i or
Adjusted Budget 2,352 13,563 0 0 0 15.915 **Baseline
Net Change -47 63 0 0 0 16 Current :
A $1.6 million Federal Earmark was received to address deficiencies in the Sullivan Creek Bridge. This bridge is on SR 31 and is 61-
located within the limits of this project. The state match for these funds can be accomodated with the funds available for this project. It T
is planned to construct this project under 2 stages, with the Sullivan Creek Bridge slated as stage 2. The overall nickel funding for this i EN m
project cost will not increase. The $1.6 million earmark is not included in the $15.9 million shown. This quarter four proposal was RW '
approved by the Transportation Commission in August 2004. : : : '
Project definition completedl in prior biennium. Préliminary Engineering started in prior bienniut.
I-90, Pines Road to Sullivan Road - Widen (No Change)
PIN: 6090291 0305 0507 0709 0911 11413 Total
Baseline Budget * 10,498 6,609 0 0 0 17,107
Adjusted Budget 9,967 7,140 0 0 0 17,107 *Baseline
Net Change -531 531 0 0 0 0 Current
Preofonstruction activities fimded with non-Nickel :funds. Preliminary enq'ineering for roadside d:evelopment funded wii:h Nickel funds.
I-90, Argonne Road to Pines Road - Widen (No Change)
PIN: 609029V 0305 0507 0709 0911 11413 Total
Baseline Budget * 11,590 5,368 0 0 0 16,957
Adjusted Budget 12,086 4,872 0 0 0 16,957 **Baseline
Net Change 496 -496 0 0 0 0 Current
Preofonstruction activities fimded with non-Nickel :funds. Advertisement EWas advanced to May 2:003.
1-90, Geiger Road to US 2 Median Barrier (Expenditure Advancement) ] | 2D |
PIN: 609047F 0305 0507  07-09 0911 1113 Total [P ] i :
Baseline Budget * 559 222 0 0 0 781
Adjusted Budget 7 0 0 0 0 771 Baseline
Net Change 212 -222 0 0 0 -10 Current
The project was advertised two months ahead of schedule on July 19, 2004 and awarded August 18, 2004. Work on this project was
started on September 13, 2004 with an estimated completion time of six to eight weeks. This project will be completed nine months
ahead of schedule. As a result, there is a potential that $222,000 will be advanced in the 2003-2005 biennium. The final decision on
the advancement of funds will be reported next quarter.
RigH:t of Way not required.
I-90, Sullivan-State Line Median Barrier (Expenditure Delay) IE D ]
PIN: 609049D 03-05 0507 0709  09-11 1113 Total 5 5
Baseline Budget * 1,040 0 0 0 0 1,040 i ]
Adjusted Budget 786 187 0 0 0 973 “Baseline
Net Change -254 187 0 0 0 -67 Current
This project was advertised on July 19, 2004, awarded August 18, 2004, and completed September 22, 2004. To gain more
efficiency, reduce construction costs and minimize impacts to the traveling public, WSDOT combined the guardrail work with a paving
project in the same area. However, some minor work items will be completed during the 2005-2007 biennium. As a result, there is a
potential that $253,000 will be delayed from the 2003-2005 biennium. The final decision on the expenditure delay will be reported next
Quarter. ! I I | | ; |
: Project definition completedl in prior biennium. Préliminary Engineering started in prior bienniut. Right of Way not required.
A s NOTE: Milestones Legend
T Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic Work Complete Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 07-0

Highway Project Delivery Summary 1/04
Through September 30,2004  (Dollars in Thousands - Nickel Funds Only) ;

SR 270, Pullman to Idaho State Line (Expenditure Delay)
PIN: 627000E 0305 0507 0709  09-11 1143 Total

1/05

RW
EN AD |

Baseline Budget * 10,001 18,472 0 0 0 28,473
**Baseline

Adjusted Budget 7,596 17,874 3,000 0 0 28,470

Net Change -2,405 -598 3,000 0 0 -3

Due to construction cost impacts related to soil conditions and frontage roads, this project was revised from a four-lane divided
highway to a four-lane highway with a continuous center turn lane. As previously reported, design work is focused on revising the
environmental documentation, right of way needs, and contract plans. Due to the design changes, the advertisement date is delayed
ten months to November 2005, which will miss the planned construction season, the open-to-traffic date will be delayed to November
2007 and delay $2.4 million in the 2003-2005 biennium into the 2007-2009 biennium. These changes were approved by the
Washington State Transportation Commission last quarter.

Current

US 395, NSC-Francis Avenue to Farwell Road (Expenditure Advancement) Ei
PIN: 600001A 03-05 0507 0709  09-11 1113 Total :
Baseline Budget * 35900 53910 18,470 0 0 108,280
Adjusted Budget 47,884 41926 18,470 0 0 108,280

Net Change 11,984  -11,984 0 0 0 0

WSDOT has advanced $12 million on this project. $6 million of the amount will be to cover right of way expenditures during the

current biennium that resulted from the settlement of a litigated taking of commercial property for right of way at a level much higher

than WSDOT's estimate of fair market value. $3 million of this total is needed to cover anticipated right of way acquisition costs for E )
other parcels in the corridor. The remaining $3 million will accelerate an upcoming construction phase (Gerlach to Wandermer - RW
Grading) by accelerating the advertisement date from November 2004 to September 2004. It is anticipated that advancement of the

contract start date will decrease the dust control expenditures that will be needed for this project. This project remains on budget. This

quarter four adjustment was approved by the Transportation Commission in August 2004.

US 395, NSC-US 2 to Wandermere & US 2 Lowering (No Change) |
PIN: 600003A 0305  05-07 0709 0911 11413 Total i [PE]

**Baseline -

Current

1/06 1/07 1/08

EN
RW

09-11
1/09 110 111 112

Projéct definition completeh in prior biennium. Pr§|iminary Engineering s:tarted in prior bienniut;h.

Proj:éct definition complete&i in prior biennium. Pr:éliminary Engineering étarted in prior bienniué1. One of the five projéct phases has been ad:vertised.

ADIE

Baseline Budget * 1,210 8,300 35,640 35,500 0 80,650
*Baseline

Adjusted Budget 1,213 8,297 35,640 35,500 0 80,650
Net Change 3 -3 0 0 0 0

Current

(A,

Somfe preconstruction acti\iities will be funded wit:h non-Nickel funds.

113

NOTE:

A
'7’ w::::'t‘,?,?,:?,tfa-:-fansportaﬁon « Baseline budget is the 2004 Supplemental Budget (Nickel funds only).

« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
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Milestones Legend

Right of Way Certification |:| Preconstruction Phase
Advertisement |:| Construction Phase
Open to Traffic - Work Complete

Project Definition Complete

Preliminary Engineering
E Environmental Documentation Complete

Milestone Advance
Milestone Delay

m Milestone Complete



